PROPOSED WORK

¢ $65 million in Emergency
Relief Funds To Relocate
Route 101 at Confusion Hill

e Construction of a Two-Lane
Conventional Highway

* Design Speed: 45 mph South
Curve / 60 mph North Curve

e Construct Two New Bridges
Over the Eel River

e Maintain Private and Business
Access to Route 101

* Remove Existing Pavement
Below Slide Area

PROPOSED MILESTONE
TARGET DATES:

e Project Approval with
Environmental Documents
- March 2005

e Award Contract
- April 2006

¢ Begin Construction
- May 2006

e Construction complete
- December 2008
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